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TDepartment of Energy

Richland Operations Office

P.O. Box 550
Richland, Washington 99352

'JUN 0 9 1ag5

Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. fourth Avenue
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352-0539

Dear Messrs. Alexander and Sherwood:

TRANSMITTAL OF 100-HR-3, 100-KR-4, AND 100-BC-5 OPERABLE UNIT EXPENDITURES
SINCE THE PROPOSED PLAN SUBMITTALS IN SEPTEMBER 1994 AND OCTOBER 1994
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Enclosed is the expenditure data as requested in the U.S. Environmental
Protection Agency and State of Washington, Department of Ecology, letter to
Ms. Linda K. McClain from Messrs. Douglas R. Sherwood and Steven M. Alexander
"100 Area Groundwater Proposed Plans (014477)," dated May 18, 1995. The
expenditures are summarized and presented in two categories (focused
feasibility studies/proposed plans and characterization) for each groundwater
operable unit. The expenditures associated with the salmon spawning habitat
investigation are listed separately.

If you want to discuss this matter further or require additional information,
please contact Mr. David E. Olson at 376-7326.

Sincerely,

Julie K. Erickson, Director
River Sites Restoration Divisionftld1H1IX17

Enclosure

cc w/encl:
L. E. Gadbois, EPA
D. P. Holland, Ecology
W. W. Soper, Ecology
J. W. Yokel, Ecology

cc w/o encl:
R. L. Biggerstaff, BHI
G. R. Eidam, BHI
R. C. Wilson, BHI
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016133
100-HR-3, 100-KR-4 AND 100-BC-5 FY1995 EXPENDITURE SUMMARY

100-BC-5 FFS AND PROPOSED PLAN

1011/94-10/31/94" 11/01/95-5/31/95
Activity
	

Actuals	 Actuals

FFS/Proposed Plan $61.0 $23.5
Project Management $2.0 $4.9
TOTAL $63.0 $28.4

100-BC-5 CHARACTERIZATION

Activity

Semiannual CERCLA Sampling
Project Management
TOTAL

100-KR-4 FFS AND PROPOSED PLAN

Activity

10/1/94-5/31/95
Actuals

$230.0
$28.7

$258.7

10/l/94-10/31/94* 11/01/94-5/31/95
Actuals	 Actuals

Focused Feasibility Study	 $26.0	 $12.6
Proposed Plan	 $11.0	 $2.0
Project Management	 $1.0	 $13.4
TOTAL	 $38.0	 $28.0

100-KR-4 CHARACTERIZATION

1011 /94-05/31 /95
Activity	 Actuals

Semiannual CERCLA Sampling
	

$162.6
Project Management
	

$13.8
TOTAL
	

$176.4

Document submittal date to regulators

These expenditures incorporate pending labor corrections.
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100-HR-3, 100-KR-4 AND 100-BC-5 FY1995 EXPENDITURE SUMMARY

100-HR-3 FFS AND PROPOSED PLAN

10/1/94-5/31/95
Activity	 Actuals

Focused Feasibility Study 	 $40.2
Proposed Plan	 $14.4
Project Management 	 $11.6
TOTAL	 $66.2

100-HR-3 CHARACTERIZATION

10/l/94-5/31/95
Activity	 Actuals

Semiannual CERCLA Sampling 	 $194.3
Project Management	 $48.6
TOTAL	 $242.9

SALMON SPAWNING HABITAT INVESTIGATION

1011/94-5/31/95
Activity	 Actuals

Salmon Spawning Habitat Investigation 	 $180.5
TOTAL	 $180.5

These expenditures incorporate pending labor corrections.
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